Updated March 1, 2014

CAPITAL PROJECT NAME APPROPRIATION
David Morris

West Louisville Land Assembly S 500,000 S
COOL 9th-18th on Broadway S 100,000 $

Slugger Field Capital Improvements

Distressed corridor infrastructure improvements

Peggy Baas

Preston Corridor improvements S
Buechel Streetscape S
Bardstown Road Streetscape improvements S
Scott Love

Portland Neighborhood Revitalization S
West Market Streetscape improvements S

$1,026,728 S

$236,000

310,000

660,000

33,000

75,000

1,050,000

BALANCE

500,000

100,000

243,031

$208,000

262,731

609,183

32,183

56,959

909,235

STATUS

Assess vacant property that is strategically located in West Louisville, that will promote job
creation

Working with retail developers to find a large project that will be catalytic in transforming the
neighborhood.

Yearly capital improvements - an RFQ for a physical evaluation of Slugger Field is being reviewed.
Interviews taking place in next two weeks; completion may be pushed back to allow firm to
evaluate during a game.

$20K going toward Preston Corridor Improvement project; $8K committed to Frankfort Avenue
improvements near Pope Street; identifying distressed corridors to revitalize and improve public
infrastructure to attract development

Agreement with MSD has been signed and all funding is in place. Agreemment has also been
reached with KYTC regarding use of header curb so Encroachment Permit is expected imminently.
Expecting Notice to Proceed week of March 3rd.

Construction is moving along, in spite of the weather in January and February. Project should be
completed by Late May or early June.

Mural was approved by Feds. Painting and installation will occur in spring 2014.

Gill Holland has commissioned streetscape study, which will be shared with a stakeholder group to
further the discussion of what amenities should be brought to Portland Ave. to help aid in
business attraction/expansion in the area. The report will be utilized to help in prioritizing a
corridor-wide approach by all involved.

Because of the unseasonably cold and snowy weather, construction on the pilot area has been
slow to begin. The revised construction schedule is not final, but is anticipated to be completed
late summer of 2014. EGI has now obtained approximately 50% of the signed agreements from
property owners in Phase Il of the project, and has sought the assistance of Councilwoman
Hamilton's office in contacting the remaining property owners.

EST. COMPLETION

Jun-14

Mar-14

Ongoing

Mar-14

Jun-14

Jun-14

Jun-14

Apr-14

Jun-14



Parkland infrastructure development

Oak Street insfrastructure improvements

Theresa Zawacki

Brownfield assessment grants - petroleum

Brownfield assessment grants - hazardous subst

Site preparation of Gateway Center

University Corridor streetscape improvements

Louisville Agribusiness Loan Program

Portland Business Development Program

Patti Clare

Commission on Public Art

150,075

418,000

200,000

200,000

220,463

300,000

250,000

150,000

35,000

100,125

414,000

73,676

32,487

55,574

163,027

218,500

150,000

17,432

Final Corridor Study has submitted to EG&I and Councilwoman Scott's office, and is being
considered to expand into a full Neighborhood Plan, which would include current work being done
by Center for Neighborhoods (Neighborhood Assessment), as well as incorporate a mobility study
that was conducted in District 1 in 2013. Awaiting Councilwoman Scott's approval for next steps.
This effort may be led by this department's planning team.

Project was rebid to include federal funding requirements, and has a closing date of 3/19/14. The
initial proposers were notified and were invited to re-bid again. In addition, staff will continue to
work with CM James and consultant, City Visions, on a commercial study and implementation
strategy.

Nine Phase | assessments completed, 2 Phase | assessments in progress, 1 Phase Il assessment,
including tank removal, in progress; continuing to evaluate sites for potential assessment

Completed five Phase | assessments, one update to a Phase | assessment, four Phase 2
assessments and an ABCA. One Phase Il assessment underway. All funds committed to projects.

Developing plan to take final steps to prepare site for redevelopment, former property owner in
conversation with state to explore potential to remove remaining groundwater monitoring wells.

Exploring opportunities for funding construction pending conclusion of state budget process.
Working with consultant to identify additional work required prior to construction.

Loan program for Louisville Agribusiness Loan (businesses locating in Portland which process food
grown by Kentucky farmers). In conversations with two additional potential borrowers.

Loan Program targeted to existing and new businesses in Portland neighborhood. These loans are
forgivable if certain criteria are met.

Funds are reserved for a public art project to honor the merger of City and County governments.
The Siting Guidelines were approved by COPA and the Mayor made them Metro policy in
December. COPA is investigating a new public art project for these funds.

Fall 2014

Apr-14

Sep-14

Sep-14

Jun-14

Jun-14

Apr-16

Apr-16

Summer 2014



Gretchen Milliken

S. Fourth Street Retail District

Traffic signals at 3rd and Chestnut

100 block of W. Main Street improvements

Bourbon Tour Downtown District

1,000,000

40,000

729,058

100,000

s

$

s

$900,000

40,000

729,058

100,000

Design work (for Guthrie opening and east side of 500 block on 4th Street) is complete. Bid for
construction is going out week of March 3.

Metro completing repairs of putting LG&E lines underground. Minimal concrete work remains.

Repair to 2nd Street under bridge & new bollards for pedestrian protection/traffic control; and
new garbage can corrals. RFP for construction of garbage can corral on 2nd Street to be issued
week of March 3.

Designing new street amenities for bourbon distiller experience in a downtown setting. Writing
specifications for job, coordinating next steps with Mayor's Office, and applying for a federal
Transportation Enhancement grant which this funding would match.

Jul-14

Mar-14

Fall 2014

2015



